

NAME SINCHANA K
SRN PES1UG24AM405
CLASS G

7_SE_Lab x Hostel M... x Board - S... x Hostel M... x Burnup r... x Hostel M... x GitHub x Download... x + Ask Gemini

pes1ug24am405.atlassian.net/jira/software/projects/SELAB/list?ql=project%20%3D%20SELAB%20AND%20status%20in%20%22To%20Do%2C%20Do...

defence Inbox (2,002) - sinch... Structured Web Multimodal multitas... Markdown Live Prev... Replit - Build apps a... iStudio (53) WhatsApp All Bookmarks

Search + Create

Spaces

Hostel Management & Issue Ticketing System

Summary List Board Development Forms Timeline Docs Reports +

Ask AI Search work Filter Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
SELAB-1 User Authentication & Role-Based Access Control	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:10 PM	Sep 01, 2026, 9:10 PM	None
SELAB-2 Institutional Login	Unassigned	Sinchana K	High	Done	Done	Sep 01, 2026, 9:11 PM	Sep 01, 2026, 10:01 PM	None
SELAB-3 Role-Based Dashboard Routing	Unassigned	Sinchana K	High	Done	Done	Sep 01, 2026, 9:12 PM	Sep 01, 2026, 10:10 PM	None
SELAB-5 Create Maintenance Ticket	Unassigned	Sinchana K	High	Done	Done	Sep 01, 2026, 9:13 PM	Sep 01, 2026, 10:51 PM	None
SELAB-6 Ticket Status Updates & History	Unassigned	Sinchana K	High	Done	Done	Sep 01, 2026, 9:15 PM	Sep 01, 2026, 10:51 PM	None
SELAB-4 Issue Logging & Maintenance Request Manage...	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:12 PM	Sep 01, 2026, 9:12 PM	None
SELAB-8 Photo Attachment Support	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:14 PM	Sep 01, 2026, 10:55 PM	None
SELAB-9 Automated Status Alerts	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:16 PM	Sep 01, 2026, 10:55 PM	None
SELAB-10 SLA Breach Auto-Escalation	Unassigned	Sinchana K	High	To Do	Unresolved	Sep 01, 2026, 9:16 PM	Sep 01, 2026, 9:34 PM	None
SELAB-11 Download Maintenance Reports	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:17 PM	Sep 01, 2026, 9:26 PM	None
SELAB-7 Ticket Lifecycle Tracking & Real-Time Notificatio...	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:14 PM	Sep 01, 2026, 9:14 PM	None
SELAB-11 Warden Analytics & Maintenance Reporting	Unassigned	Sinchana K	Medium	To Do	Unresolved	Sep 01, 2026, 9:17 PM	Sep 01, 2026, 9:17 PM	None

+ Create 12 of 12

7_SE_Lab1_SE_P... x Hostel Managem... x Burnup report -... x Hostel Managem... x GitHub x Download histor... x + Ask Gemini

pes1ug24am405.atlassian.net/jira/software/projects/SELAB/boards/34/backlog?ql=status%20IN%20%28%22To%20Do%2C%20Done%2C%20In%20P...

defence Inbox (2,002) - sinch... Structured Web Multimodal multitas... Markdown Live Prev... Replit - Build apps a... iStudio (53) WhatsApp All Bookmarks

Search + Create

Spaces

Hostel Management & Issue Ticketing System

Summary List Backlog Board Development Forms Timeline Docs Reports +

Search backlog Filter Clear filters

SELAB Sprint 2: 1 Sep - 15 Sep (2 work items)

SELAB-6 Photo Attachment Support

SELAB-9 Automated Status Alerts

+ Create

Backlog (2 work items)

SELAB-10 SLA Breach Auto-Escalation

SELAB-12 Download Maintenance Reports

+ Create

7_SE_Lab x Hostel M x Board - S x Board - S x Burnup r x Hostel M x GitHub x Download x + Ask Gemini

pes1ug24am405.atlassian.net/jira/software/projects/SELAB/boards/34?sprintStarted=true&filter=&groupBy=none

AD defence Inbox (2,002) - sinch... Structured Web Multimodal multitas... Markdown Live Prev... Replit - Build apps a... iStudio (53) WhatsApp

Jira Search + Create

Spaces

Hostel Management & Issue Ticketing System

Summary List Backlog Board % Development Forms Timeline Docs Reports +

Search board Filter Group

To Do 2

Photo Attachment Support

To Do

Created 2 hours ago

Parent

Issue Logging & Maintenance Req...

Updated 12 seconds ago

SELAB-6 2

Automated Status Alerts

To Do

Created 2 hours ago


Parent

Ticket Lifecycle Tracking & Repri...

Updated 10 seconds ago

SELAB-6 3

+ Create



1. Did your estimations reflect the actual effort?

- Yes, basic CRUD operations like login (3 pts) were simpler to implement, whereas file handling and ticket state tracking required higher Fibonacci estimates (5 pts) due to validation logic and database state changes.

2. Was your backlog well-prioritized?

- Yes, high-priority functional prerequisites (Authentication and Ticket Logging) were prioritized in Sprint 1, while secondary features like PDF export and notification integrations were deferred to later sprints.

3. How did your simulated sprint align with your plan?

- The planned 16 story points were gradually moved across To Do → In Progress → Done, maintaining a steady burndown rate without scope creep.

4. What insights did the burndown chart give about your team's capacity?

- The chart showed steep down, cause it's just a demo .